

ABSTRACT

-X-
PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

Dated:11.09.2014

1. G.O.Rt.No.56, PR&RD (Progs.II) Dept, dt. 9.1.2013
2. From the CE-II, PR, Hyderabad, Lr. No. AEE/ DEE1/ NAB/ RIAD / RIDF XVIII/ Vellamkunta/ 2013, dt.30.7.2014.

ORDER:

2. The Chief Engineer-II, Panchayat Raj, NABARD, Hyderabad in his letter 2nd read above, has submitted the proposal for according permission to approve the deviations in completion report for more than 15% and to approve the completion report for settlement of final payments so as to close the work, "Road from ZP road Vallemkunta to Kumbampalli" in Krimnagar District under NABARD RIAD RIDF XVIII. The deviation in the provision of CC road for a full length of 1.625 Kms against sanctioned BT road was for 26.12 %.

4. The Chief Engineer-II, Panchayat Raj, Hyderabad, is requested to take necessary action accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

J.RAYMOND PETER

Copy to:

Sc / Sf

SECTION OFFICER